

City of Plattsmouth Relocated Wastewater Treatment Facility Wastewater Force Mains Construction



CONSTRUCTION UPDATE

The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview that is tentative in nature. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: January 25, 2025, through February 21, 2025

- Lincoln Avenue from 12th Avenue to Rhylander Park is closed to through traffic.
- Lincoln Avenue from 6th Street to Livingston Road is closed to through traffic. Contractor will continue to provide access, where possible, to property owners in the road closure area while the utility installations and pavement restoration are underway.
- Richey Street from 1st to 2nd Avenues is closed to traffic.
- Contractor continued with sanitary sewer installations between 5th Street and Livingston Road.

Upcoming Work Overview: February 22 through March 7, 2025

- Contractor will continue with construction on Richey Street from 1st to 2nd Avenues.
- Contractor will continue to install storm sewer pipe and inlets on Lincoln Avenue from Rhylander Park to Livingston Road.
- Contractor will complete the force main installation.
- Lincoln Avenue from the Rhylander Park entrance to Livingston Road will remain closed to through traffic. Other areas may be reduced to one-lane traffic periodically during staging and construction activities

What You Need to Know

- Contractor will notify property owners whether the work is expected to impact access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow or remove snow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.

If you have any questions, please contact Dan Martin with Strand Associates, Inc.® (Strand) at 402-319-4149 (mobile) or e-mail at daniel.martin@strand.com, or Steve Soupир with Strand at 515-233-0000 or e-mail at steve.soupир@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



Steve Soupир, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416